
WSP USA
1601 S Mopac Expy
Suite 325D
Austin, TX 78746

Tel.: +1 737 703-3900
wsp.com

September 12, 2024 Project No. 31406585.016

Mr. Jerry Wick
Texas Commission on Environmental Quality
MC-127
VCP-CA Section, Team 1, Remediation Division
P.O. Box 13087
Austin, Texas 78711-3087

Re: MONTHLY STATUS UPDATE – ENGLEWOOD INTERMODAL YARD – NAPL COLLECTION
SYSTEM/CONCRETE CAP REPAIRS AND REVISED INTERIM MEASURES WORK PLAN
CONSTRUCTION ACTIVITIES
UNION PACIFIC RAILROAD HOUSTON WOOD PRESERVING WORKS FACILITY
4910 LIBERTY ROAD FACILITY, HOUSTON, TEXAS
POST-CLOSURE CARE PERMIT NO. HW-50343; INDUSTRIAL SWR NO. 31547

Dear Mr. Wick:

WSP USA Inc. (WSP), on behalf of Union Pacific Railroad Company (UPRR), is pleased to provide this monthly
status update for August 2024 summarizing the weekly construction activities being conducted at the Englewood
Intermodal Yard concrete cap area within the UPRR Houston Wood Preserving Works Facility (the Site).  The
construction activities are being conducted following the Revised Interim Measures Work Plan – Englewood
Intermodal Yard (EIY) dated October 20, 2023, and prepared by WSP. The Texas Commission on Environmental
Quality (TCEQ) requested in the Conditional Approval letter dated January 9, 2024, that weekly summaries be
provided in the monthly status updates detailing the activities being implemented per the Revised Interim Measures
Work Plan (IMWP).  In addition, a summary of the weekly inspections conducted at the Englewood Intermodal Yard
concrete cap area is provided in this monthly status update as requested by the TCEQ in a letter dated March 20,
2018.  Below is a summary of the IMWP activities and inspections for August 2024.

Interim Measures Work Plan Activities

The TCEQ Conditional Approval letter dated January 9, 2024 for the Revised IMWP requested UPRR provide
weekly summaries during the remediation activities detailing that adequate air monitoring and dust suppression,
soil management, and stormwater protection activities are being implemented in accordance with the approved
plans provided in the Revised IMWP. UPRR initiated the remediation activities on April 29, 2024. The following is a
summary of the weekly IMWP activities conducted in August 2024:

Week Period August 1 through August 2, 2024:

¶ Remediation Activities:
o No backfilling activities were conducted this week.

¶ Dust Control and Air Monitoring:
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o Atlas Technical Consultants (Atlas) personnel were not present onsite this week due to the
absence of dust-generating activities.

¶ Soil/Waste Management
o No roll-off containers were filled this week. Roll-off containers staged at the Site were kept

covered.
o Remediation contractor E3 transported six roll-offs containing Class 1 non-hazardous soil

waste to the Republic Services Blue Ridge Facility.

¶ Stormwater Management
o E3 prepared and maintained stormwater mitigation measures by placing berms and straw

wattles around all open excavations and surface drains and covering all roll-offs.
o WSP collected stormwater sample from three frac tanks (A4198C, A1531C, and FO5582).
o Following rain events, 3,000 gallons of stormwater were recovered from the secondary

containments and roll-off container # 2067, using vacuum trucks and stored in frac tanks
located on Site pending characterization and disposal. BMPs were checked before and after
the rain events.

o As of Friday, August 2nd, approximately 376,500 gallons of stormwater are being stored onsite
pending profiling, transportation, and disposal.  The stormwater is stored in 17 large (21,000
gallon) frac tanks, 2 mini (10,000 gallon) frac tanks, and vacuum trucks onsite.

Week Period August 5 through August 10, 2024:

¶ Remediation Activities:
o E3 conducted backfilling and compaction testing at the following focused excavations: FE-2 and

FE-7.

¶ Dust Control and Air Monitoring:
o Atlas resumed real time air and dust monitoring at the Site on August 8th on behalf of UPRR in

accordance with the Dust Control and Air Monitoring (DCAM) Plan provided in the Revised
IMWP. No Target Dust Control Levels were exceeded during the remediation activities on
August 8th through 10th (Appendix B).

o Atlas did not collect integrated air samples due to inclement weather and work periods lasting
less than the required sampling period of eight hours per day.

¶ Soil/Waste Management
o No roll-off containers were filled this week. Roll-off containers staged at the Site were kept

covered.
o Remediation contractor E3 recovered tar material from focused excavations FE-2 and FE-7

and stored in drums.
o E3 transported roll-off containers containing excavated soils to the following facilities based on

waste profiles:
Á Eighteen roll-offs containing Class 1 non-hazardous soil waste were transported to the

Republic Services Blue Ridge Facility.
Á One roll-off containing Class 2 non-hazardous soil waste transported to the Republic

Services McCarty Road Facility.
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¶ Stormwater Management
o E3 prepared for rain events by rebuilding stormwater mitigation berms and maintaining straw

wattles at FE-4, 5, 6, 8, 9, 10 and 12.
o Following rain events, approximately 16,500 gallons of stormwater was recovered from the

secondary containments, using vacuum trucks and stored in frac tanks located on Site pending
characterization and disposal. Stormwater BMPs were checked before and after the rain
events.

o As of Friday August 9th, approximately 389,500 gallons of stormwater are being stored onsite
pending profiling, transportation, and disposal.  The stormwater is stored in 18 large (21,000
gallon) frac tanks, 2 mini (10,000 gallon) frac tanks, and vacuum trucks onsite.

Week Period August 12 through August 16, 2024:

¶ Remediation Activities:
o E3 conducted backfilling and compaction testing at the following focused excavations: FE-7, FE-

1/3, FE-4, and FE-10.

¶ Dust Control and Air Monitoring:
o Atlas conducted real time air and dust monitoring this week at the Site on behalf of UPRR in

accordance with the DCAM Plan provided in the Revised IMWP. No Target Dust Control Levels
were exceeded during the remediation activities on August 12th through 16th (Appendix B).

o Atlas did not collect integrated air samples due to inclement weather and work periods lasting
less than the required sampling period of eight hours per day.

¶ Soil/Waste Management
o No roll-off containers were filled this week. Roll-off containers staged at the Site were kept

covered.
o E3 recovered tar material from focused excavations FE-4, FE-7, FE-8, FE-10, and FE-12.
o Fourteen drums containing Class 1 non-hazardous tar waste were profiled and delivered to the

Republic Services Blue Ridge Facility.
o E3 transported roll-off containers to the following facilities based on waste profiles:

Á Nine roll-offs containing Class 1 non-hazardous soil waste to the Republic Services Blue
Ridge Facility.

Á One roll-off containing Class 1 non-hazardous asphalt and concrete to the HPP Baytown
North Facility.

¶ Stormwater Management
o No additional stormwater was recovered from the Site this week. Therefore, like the previous

week, approximately 393,000 gallons of stormwater are being stored onsite pending profiling,
transportation, and disposal.

Week Period August 19 through August 24, 2024:

¶ Remediation Activities:
o E3 conducted the following activities this week:
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Á backfilling and compaction testing at the following focused excavations: FE-5, FE-6 FE-8,
FE-9, FE-11, FE-12.

Á E3’s concrete contractor, Ashton, cut straight edges in concrete at FE-4,6,11,9, and 12 to
prepare for concrete cap installation.

Á E3 installed the geosynthetic clay liner (GCL),60-mil HDPE geomembrane, and woven
Mirafi 500X geotextile system at FE-12 as per revised Interim Measures Work Plan 
(IMWP) dated August 8, 2024.

¶ Dust Control and Air Monitoring:
o Atlas conducted real time air and dust monitoring at the Site this week on behalf of UPRR in

accordance with the DCAM Plan provided in the Revised IMWP. No Target Dust Control Levels 
were exceeded during the remediation activities on August 19th through 24th (Appendix B).

o Atlas did not collect integrated air samples due to inclement weather and work periods lasting
less than the required sampling period of eight hours per day.

¶ Soil/Waste Management
o No roll-off containers were filled this week. Roll-off containers staged at the Site were kept

covered.
o E3 recovered tar material from focused excavations FE-5, 9, and 11.
o E3 transported roll-off containers to the following facilities based on waste profiles:

Á Four roll-offs containing Class 1 non-hazardous soil waste to the Republic Services Blue
Ridge Facility.

Á Fifteen roll-offs containing Class 2 non-hazardous soil waste to the Republic Services
McCarty Road Facility.

Á Two roll-offs containing Class 1 non-hazardous asphalt and concrete waste to the HPP
Baytown North Facility.

Á Twenty-nine roll-offs containing Class 2 non-hazardous asphalt and concrete to the HPP
Baytown North Facility.

¶ Stormwater Management
o No additional stormwater was recovered from the Site this week. Therefore, similar to the

previous week, approximately 393,000 gallons of stormwater are being stored onsite pending 
profiling, transportation, and disposal.

o On Wednesday August 21st, E3 placed plastic coverings over FE-6, 9, 10, and 12 to protect
them from rain.

Week Period August 26 through August 30, 2024:

¶ Remediation Activities:

o E3 conducted the following activities this week:
Á E3 placed base material over the liner system at FE-12.
Á Ashton cut straight edges in concrete at FE-5,8, and 13 to prepare for concrete cap

installation.
Á E3 installed the GCL/HDPE/geotextile liner system at FE-9, 10, and 11 as per revised IMWP

dated August 8, 2024.

¶ Dust Control and Air Monitoring:
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o Atlas conducted real time air and dust monitoring at the Site on behalf of UPRR in accordance
with the DCAM Plan provided in the Revised IMWP. No Target Dust Control Levels were
exceeded during the remediation activities on August 26th through 29th (Appendix B).

o Atlas did not collect integrated air samples due to inclement weather and work periods lasting
less than the required sampling period of eight hours per day.

¶ Soil/Waste Management
o No roll-off containers were filled this week. Roll-off containers staged at the Site were kept

covered.
o E3 transported roll-off containers to the following facilities based on waste profiles:

Á Nine roll-offs containing Class 1 non-hazardous asphalt and concrete waste to the HPP
Baytown North Facility.

Á Twelve roll-offs containing Class 2 non-hazardous asphalt and concrete to the HPP
Baytown North Facility.

¶ Stormwater Management
o No additional stormwater was recovered from the Site this week. Therefore, similar to the

previous week, approximately 393,000 gallons of stormwater are being stored onsite pending
profiling, transportation, and disposal.

o On Wednesday, August 28th, E3 placed plastic coverings over FE-9, 10, and 11 to protect them
from rain.

Non-Aqueous Phase Liquid (NAPL) Collection System Inspections

A NAPL Collection System was installed in the Englewood Intermodal Yard in January 2019 to address the tar-like
substance seeps within parking stalls B100 to B109 (for container trailers). The following is a summary of the
observations from the weekly inspections of the NAPL Collection System and Englewood Intermodal Yard concrete
pavement near the collection system for August 2024 (select photographs from the weekly inspections are provided
in Attachment C):

¶ The NAPL Collection System Sump 1 (B099/B100 stalls), Sump 2 (B103/B104 stalls), and Sump 3 (B107/B108
stalls) have continued to be checked weekly for NAPL using an interface probe. A hoe has continued to be
used to recover NAPL, if present, from the bottom of each of the sumps during the weekly inspections. No
NAPL was detected or recovered from Sumps 1, 2 and 3 during the August 2024 weekly inspections. A
notation on the presence of NAPL in each sump, tabulation of depth and thickness of NAPL, if detected, and a
tabulation of total mass of NAPL recovered from each sump is provided on the enclosed Table 1. NAPL
recovered from the sumps is placed in a drum for disposal. The drum is staged at the Container Storage Area
(CSA).  The inflow protector was monitored for NAPL accumulation, and no accumulation was observed
through August 2024.

¶ Tar material seep was observed at Stall B-107 along the concrete joint for the NAPL Collection System on
August 7th (Photo 15), August 14th (Photo 19), August 21st (Photo 24), and August 28th (Photo 29).  The tar-like
material was recovered during the weekly inspections.

¶ Water levels in NAPL Collection System Sump 1, Sump 2, and Sump 3 were measured at the following levels
below the top of the manholes:



Mr. Jerry Wick Project No.  31406585.016

Texas Commission on Environmental Quality September 12, 2024

6

o August 7th – B099/B100 was measured at 23 inches, B103/B104 was measured at 32 inches, and
B107/B108 was measured at 32 inches (Photo 11, 12, and 13).

o August 14th – at 24, 42.5 and 41.5 inches (Photo 16, 17, and 18).
o August 21st – at 22.5, 42.5, and 41.5 inches (Photo 21, 22, and 23).
o August 28th – at 22.5, 22.5, and 41.5 inches (Photo 26, 27, and 28).

¶ During the August 2024 inspections, the water in Sump 1 was observed to range from clear, tan, brown, to dark
brown in color, and the water in Sump 2 was observed to be gray, brown and light brown. The water in Sump 3
was observed to be brown and light brown. A sheen was observed at Sump 1 during the August 14th and 28th,
2024 inspections (Photos16 and 26). No odors were reported during the August inspections.

Areas Outside NAPL Collection System Inspections

For areas outside the NAPL Collection System, WSP made the following observations during the weekly
inspections:

¶ A small amount of tar-like material was observed at the Track 802 location on August 7th (Photo 14), August
14th (Photo 20), August 21st (Photo 25), and August 28th (Photo 30). The tar-like material during the weekly
inspections

¶ Tar-like material observed during the weekly inspection events was removed and recovered using a hand tool
to scrape up the material. With the implementation of the Focused Excavations, there are only two locations
where tar material seeps are observed (Stall B-107 and Track 802).  For the two locations, the seep activity
during the month of August was higher compared to the July inspections. The collection volume of the tar
material from the two seeps slightly increased from 0.07 gallons over 5 inspections to 0.1 gallons over 4
inspections due to the quantity of excavations at the seep locations. The material recovered was placed in a
drum staged at the CSA for disposal.

¶ During the August 2024 inspections, no NAPL seeps were observed at the seven August 2020 test pit locations
(stalls A010, A021, A098, B013, B057, B096 and B108) or three other stall numbers B042, B056, and B102
Joint.

¶ The previously observed seeps at A010, A022, B042, B056, B057, B096, B100, B102, B105, and RD-14 have
been addressed through the Focused Excavation activities.

¶ There was no brown water staining observed during the month of August.

If you have any questions or need additional information, please feel free to call us at (512) 501-5547 or Mr. Kevin
Peterburs of UPRR at (414) 267-4164.

Sincerely,

WSP USA Inc.

Manny Higa, GIT Keshab Gyawali, P.E.
Consultant, Environmental Scientist Senior Consultant, Civil Engineer
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CC: Kevin Peterburs, UPRR – Milwaukee, WI
Karina Rocha, Waste Section Manager, TCEQ Region 12, Houston

Attachment Table 1 – NAPL Measurements – NAPL Collection System
Attachment A – Weekly Inspection Photolog
Attachment B – Air Monitoring Monthly Report – June 2024
Attachment C – Dust Control and Air Monitoring Plan Addendum



ATTACHMENT A

Weekly Inspection Photolog
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Project No.
31406585.016

Inspection Date:

8/12/2024

Inspection Date:

8/12/2024

Long: -95.320556

PHOTOGRAPHIC LOG

Client Name: Site Location:
Union Pacific Railroad

Lat: 29.784167

Lat: 29.784167
Long: -95.320556

Compaction of backfill material and dust control
at FE-07

Photo No.

2
Description:

Compaction of backfill material and moisture
testing at FE-7.

Englewood Intermodal Yard, Houston, Texas
Photo No.

1
Description:

1 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/12/2024

Inspection Date:

8/12/2024

PHOTOGRAPHIC LOG

Site Location:
Union Pacific Railroad

Lat: 29.784313
Long: -95.320746

4

Client Name:

Photo No.

Description:

Compaction of backfill material and moisture
testing at FE-1&3.

Englewood Intermodal Yard, Houston, Texas
Photo No.

3
Description:

Placement of backfill material and dust control at
FE-1&3.

Lat: 29.784313
Long: -95.320746

2 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/16/2024

Inspection Date:

8/20/2024

PHOTOGRAPHIC LOG

Long: -95.318592

Compaction of backfill material and moisture
testing at FE-6.

Photo No.

Photo No.

Client Name:
Union Pacific Railroad

5

6
Description:

Description:

Compaction of backfill material and moisture
testing at FE-12.

Lat: 29.785571

Lat: 29.785561
Long: -95.318284

Site Location:
Englewood Intermodal Yard, Houston, Texas

3 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/21/2024

Inspection Date:

8/21/2024

Englewood Intermodal Yard, Houston, TexasUnion Pacific Railroad
Site Location:Client Name:

7
Photo No.

Long: -95.318733

Photo No.

Compaction of backfill material and moisture
testing at FE-11.

Lat: 29.785295

Compaction of backfill material and moisture
testing at FE-5.

PHOTOGRAPHIC LOG

Description:

Description:

Lat: 29.784238
Long: -95.319539

8

4 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/23/2024

Inspection Date:

8/23/2024

Photo No.

10
Description:

Installation of 60-mil high density polyethylene
(HDPE) liner on top of GCL at FE-12.

Lat: 29.785571
Long: -95.318592

PHOTOGRAPHIC LOG

Client Name: Site Location:
Union Pacific Railroad Englewood Intermodal Yard, Houston, Texas

Photo No.

9
Description:

Placement of geosynthetic clay liner (GCL) and
preparation of seams with bentonite powder at
FE12.

Lat: 29.785571
Long: -95.318592

5 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/7/2024

Inspection Date:

8/7/2024

Description:

Site Location:Client Name:
Union Pacific Railroad

11

Englewood Intermodal Yard, Houston, Texas

Photo No.

Lat: 29.7844000

Photo No.

Sump 1 (B099/B100), 23 inches of freeboard in
sump. No odor. Color brown and no sheen
observerd. Water cloudy from backfill sediment
washing into sump.

Long: -95.3205861

PHOTOGRAPHIC LOG

12
Description:

Sump 2 (B103/B104), 32 inches of freeboard in
sump. No odor. Color brown and no sheen
observerd.

Lat: 29.7842861
Long: -95.3208611

6 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/7/2024

Inspection Date:

8/7/2024

Description:

NAPL seep at Track 802. ~9 in3 of tar removed.

Sump 3 (B107/B108), 32 inches of freeboard in
sump. No odor. Color brown and no sheen
observerd.

Long: -95.3205861
Lat: 29.7844000

Englewood Intermodal Yard, Houston, TexasUnion Pacific Railroad
Site Location:Client Name:

13
Photo No.

Description:

14
Photo No.

PHOTOGRAPHIC LOG

Long: -95.321214
Lat: 29.784947

7 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/7/2024

Inspection Date:

8/14/202416

Client Name:

15

Long: -95.3205861
Lat: 29.7844000

NAPL seep at B107. ~10 in3 of tar removed.

Photo No.

PHOTOGRAPHIC LOG

Description:

Sump 1 (B099/B100), 24 inches of freeboard in
sump. No odor. Color brown and sheen
observerd.

Photo No.

Englewood Intermodal Yard, Houston, TexasUnion Pacific Railroad
Site Location:

Long: -95.3205861
Lat: 29.7844000

Description:

8 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog



`

Project No.
31406585.016

Inspection Date:

8/14/2024

Inspection Date:

8/14/2024

Description:

PHOTOGRAPHIC LOG

Client Name: Site Location:
Union Pacific Railroad Englewood Intermodal Yard, Houston, Texas

Photo No.

17
Description:

Sump 2 (B103/B104), 42.5 inches of freeboard in
sump. No odor. Color gray and no sheen
observed.

Lat: 29.7842861
Long: -95.3208611

Lat: 29.7844000
Long: -95.3205861

Photo No.

18

Sump 3 (B107/B108), 41.5 inches of freeboard in
sump. No odor. Color light brown and no sheen
observed.

9 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/14/2024

Inspection Date:

8/14/202420
Description:

Description:

Englewood Intermodal Yard, Houston, TexasUnion Pacific Railroad

Photo No.

Long: -95.321214

NAPL seep at B107. ~5 in3 of tar removed.

Site Location:Client Name:

Lat: 29.784947

PHOTOGRAPHIC LOG

19
Photo No.

Long: -95.3205861
Lat: 29.7844000

NAPL seep at Track 802. ~2.5 in3 of tar removed.

10 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/21/2024

Inspection Date:

8/21/202422
Description:

Photo No.

Sump 2 (B103/B104), 42.5 inches of freeboard in
sump. No odor. Color brown and no sheen
observed.

Lat: 29.7842861
Long: -95.3208611

Photo No.

21
Description:

Sump 1 (B099/B100), 22.5 inches of freeboard in
sump. No odor. Color brown and no sheen
observed.

Client Name: Site Location:
Union Pacific Railroad Englewood Intermodal Yard, Houston, Texas

PHOTOGRAPHIC LOG

Lat: 29.7844000
Long: -95.3205861

11 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/21/2024

Inspection Date:

8/21/202424
Description:

NAPL seep at B107. ~6 in3 of tar removed.

Lat: 29.7844000
Long: -95.3205861

Sump 3 (B107/B108), 41.5 inches of freeboard in
sump. No odor. Color brown and no sheen
observed.

Lat: 29.7844000
Long: -95.3205861

Photo No.

PHOTOGRAPHIC LOG

Client Name: Site Location:
Union Pacific Railroad Englewood Intermodal Yard, Houston, Texas

Photo No.

23
Description:

12 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/21/2024

Inspection Date:

8/28/2024

PHOTOGRAPHIC LOG

Client Name: Site Location:
Union Pacific Railroad Englewood Intermodal Yard, Houston, Texas

Photo No.

25
Description:

NAPL seep at Track 802. ~7 in3 of tar removed.

Lat: 29.784947
Long: -95.321214

Photo No.

Lat: 29.7844000
Long: -95.3205861

26
Description:

Sump 1 (B099/B100), 22.5 inches of freeboard in
sump. No odor. Color brown and sheen
observed.

13 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/28/2024

Inspection Date:

8/28/2024

Long: -95.3208611

Photo No.

PHOTOGRAPHIC LOG

Client Name: Site Location:
Union Pacific Railroad Englewood Intermodal Yard, Houston, Texas

27
Description:

Sump 2 (B103/B104), 22.5 inches of freeboard in
sump. No odor. Color brown and no sheen
observed.

Lat: 29.7842861

Photo No.

28
Description:

Sump 3 (B107/B108), 41.5 inches of freeboard in
sump. No odor. Color brown and no sheen
observed.

Lat: 29.7844000
Long: -95.3205861

14 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog
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Project No.
31406585.016

Inspection Date:

8/28/2024

Inspection Date:

8/28/2024

Photo No.

30
Description:

NAPL seep at Track 802. ~9 in3 of tar removed.

Lat: 29.784947
Long: -95.321214

PHOTOGRAPHIC LOG

Client Name: Site Location:
Union Pacific Railroad Englewood Intermodal Yard, Houston, Texas

Photo No.

29
Description:

NAPL seep at B107. ~6 in3 of tar removed.

Lat: 29.7844000
Long: -95.3205861

15 of 15
August 2024 Englewood NAPL Collection System/

Concrete Cap  Repairs Photolog



         ATTACHMENT B

Air Monitoring Monthly Report –
August 2024



 

 
 

 



  
   

 

  
  

 

  
 

  



  
   

 



  
   

 

Table 1 ï Analytical Methods 
Union Pacific Houston Wood Preserving Works 

Houston, Texas 
Analytes Sampling/Analytical Method Collection Media Flow Rate 
Lead  NIOSH Method 7303; ICP UW 37mm MCE Filter 1-4 l/min 

Arsenic NIOSH Method 7303; ICP UW 37mm MCE Filter 2 l/min 

Polynuclear Aromatic Hydrocarbons (PAH) EPA TO-13A; GC-MS PUF & XAD Resin Packed Tubes 1-5 l/min 
Acronyms: 
NA ï Not Applicable 

 

 

 

Weather Station  

Direct Read Area Monitoring 



  
   

Air Samples  

Table 2 ï Equipment 
Union Pacific Houston Wood Preserving Works 

Houston, Texas 
Nomenclature Function Photo 

Lufft WS500 Weather Station 

 

TSI DustTrakTM DRX Desktop 
Aerosol Monitor, Model 8533 

Direct Reading Air Monitoring ï  
PM2.5 & PM10  

 

SKC Airchek 52 Sampling Pump Area Air Monitoring ï Lead, Arsenic, 
PAH 

 



  
   

Table 2 ï Equipment 
Union Pacific Houston Wood Preserving Works 

Houston, Texas 
Nomenclature Function Photo 

TSI Primary Calibrator 
Model 4146 Air Sampling Pump Primary Calibrator 

 
 

   
 



  
   

 

 

¶ А

¶ А

: 
Table 3 ï Established Control Levels 

Union Pacific Houston Wood Preserving Works, Houston, Texas 

 PM2.5 
30-minute Average  

PM10 
30-minute Average 

Notice Level 

>30 Õg/m3 >75 Õg/m3 
The Notice Level is intended as an early warning of potential elevations in airborne dust 
levels. When the notice level is exceeded the onsite IH will investigate the area(s) where 
the initial elevations in dust levels are indicated, and inform the Remediation Manager, 
Environmental Manager and other designated personnel of the known or most likely 
source(s) of the elevated levels, and advise what actions, if any, appear warranted to limit 
airborne dust generation. The Remediation Manager and Environmental Manager will 
determine how to best implement the recommendations of the IH.  

Action Level 

>55 Õg/m3 >150 Õg/m3 
The Action Level is intended as an indication that control measures should be 
implemented in a timely manner to mitigate generation of airborne dusts. When the Action 
Level is exceeded, the IH will investigate the area(s) where the elevations in dust levels 
are indicated, and inform the Remediation Manager, Environmental Manager and other 
designated personnel of the known or most likely source(s) of the elevated levels, and 
advise what actions, if any, appear warranted to limit airborne dust generation. The 
Remediation Manager and Environmental Manager will determine how to best implement 
the recommendations of the IH.  

Stop-Work Level 

>85 Õg/m3 >300 Õg/m3 
The Stop-Work Level is intended as an indication that continued generation of airborne 
dusts at or above the specified levels are likely to result in overall daily averages or short-
term elevations in airborne dust levels that could be greater than the parameters 
established for the project. When the Stop-Work Level is exceeded, work in the affected 
area(s) should be stopped until additional controls are implemented. The IH will 
investigate the area(s) where the elevations in dust levels are indicated, reporting his 
findings and recommendations to the Remediation Manager, Environmental Manager and 
other designated personnel. This team will work together to determine what control 
measures will be effective in reducing dust levels and how to best implement those 
measures and resume remediation activities. If stop-work levels are reached more than 
twice per day, the dust-generating activity will be stopped for the remainder of the workday 
and UPRR will design and implement a more effective dust control program prior to 
resuming work the following workday. 

Acronyms: 
IH ï Industrial Hygienist 



  
   



Min Max Average Min Max Average

48374 5.00 39.00 21.32 4.0037.00 20.44

47161 4.00 38.00 20.44 4.0037.00 19.97

48033 3.00 42.00 22.90 3.0040.00 21.74

48571 4.00 42.00 22.73 4.0039.00 21.46

48375 3.00 39.00 19.46 3.0035.00 18.40

801245 5.00 48.00 27.60 5.0045.00 26.53

49911 4.00 43.00 24.03 3.0040.00 22.77

48374 2.00 46.00 28.41 2.0045.00 27.33

47161 3.00 45.00 26.70 3.0045.00 26.09

48033 3.00 47.00 28.64 3.0046.00 27.03

48571 4.00 47.00 29.58 4.0045.00 27.86

48375 3.00 46.00 29.41 3.0043.00 27.45

801245 3.00 50.00 30.16 3.0049.00 28.76

49911 3.00 42.00 28.19 3.0040.00 25.79

48374 7.00 39.00 27.91 7.0036.00 26.86

47161 7.00 40.00 27.73 7.0038.00 26.80

48033 0.00 45.00 29.47 0.0040.00 27.62

48571 8.00 52.00 31.29 8.0041.00 28.26

48375 7.00 50.00 33.60 7.0043.00 30.62

801245 9.00 51.00 29.73 8.0046.00 28.09

49911 8.00 49.00 37.35 7.0041.00 35.20

3.      Values shown in RED are above the Stop-Work Level Threshold. 

8/10/2024

Note:  

1.      Values shown in GREEN are above the Notice Level Threshold. 

2.      Values shown in ORANGE are above the Action Level Threshold. 

8/8/2024

8/9/2024

Week 11

PM10 Concentration PM2.5 Concentration

 (Õg/m3) (Õg/m3)Date Modem #

Table 5 ï Direct Read Summary

Union Pacific Houston Wood Preserving Works

Houston, Texas
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