



December 6, 2022

Ms. Maureen Hatfield, P.G.

Texas Commission on Environmental Quality

MC-127

VCP-CA Section, Team 1, Remediation Division

P.O. Box 13087

Austin, Texas 78711-3087

**RE: WEEKLY STATUS UPDATE – ENGLEWOOD YARD NORTH BYPASS PROJECT
UNION PACIFIC RAILROAD HOUSTON WOOD PRESERVING WORKS SITE
4910 LIBERTY ROAD FACILITY, HOUSTON, TEXAS
POST-CLOSURE CARE PERMIT NO. 50343, INDUSTRIAL SWR NO. 31547**

Dear Ms. Hatfield:

Golder Associates USA Inc., a member of WSP, (WSP Golder) on behalf of Union Pacific Railroad (UPRR), prepared this weekly status update for the Englewood Yard North By-Pass Project (the Project) that includes areas of construction within the UPRR Houston Wood Preserving Works (HWPW) site (the Site) (Post-Closure Care Permit No. 50343) located at 4910 Liberty Road, Houston, Texas. Below is a summary of the Project activities conducted at the Site for the reporting period:

Week Period: *November 28 through December 4, 2022*

Construction activities performed during this reporting period did not involve excavation of soils within the HWPW Site.

Dust Control and Air Monitoring

Since no soil excavation activities were performed during this reporting period within the Site, Dust Control and Air Monitoring was not conducted during this reporting period.

Soil Management

No soil excavation activities were performed during this reporting period within the Site.

Stormwater Management

There was no rainfall during this reporting period that resulted in management of stormwater within the site.

There are no planned Construction Activities for the period between **December 5 and December 11, 2022.**

If you have any questions or need additional information, please feel free to contact Mr. Kevin Peterburs of UPRR at (414) 267-4164.

Sincerely,

Golder Associates Inc.



Anthony Reid
Sr. Consultant Geologist



Eric Matzner
Practice Leader/ Principal