



April 5, 2023

**Ms. Maureen Hatfield, P.G.**

Texas Commission on Environmental Quality

MC-127

VCP-CA Section, Team 1, Remediation Division

P.O. Box 13087

Austin, Texas 78711-3087

**RE: WEEKLY STATUS UPDATE – ENGLEWOOD YARD NORTH BYPASS PROJECT  
UNION PACIFIC RAILROAD HOUSTON WOOD PRESERVING WORKS SITE  
4910 LIBERTY ROAD FACILITY, HOUSTON, TEXAS  
POST-CLOSURE CARE PERMIT NO. 50343, INDUSTRIAL SWR NO. 31547**

Dear Ms. Hatfield:

WSP USA Inc. (WSP) on behalf of Union Pacific Railroad (UPRR), prepared this weekly status update for the Englewood Yard North By-Pass Project (the Project) that includes areas of construction within the UPRR Houston Wood Preserving Works (HWPW) site (the Site) (Post-Closure Care Permit No. 50343) located at 4910 Liberty Road, Houston, Texas. Below is a summary of the Project activities conducted at the Site for the reporting period:

**Week Period:** *February 27 through April 2, 2023*

Construction activities performed during this reporting period did not involve excavation of soils within the HWPW Site.

**Dust Control and Air Monitoring**

Since no soil excavation activities were performed during this reporting period within the Project Area within the Site, Dust Control and Air Monitoring was not conducted during this reporting period.

**Soil Management**

No soil excavation activities were performed during this reporting period within the Project Area within the Site.

**Stormwater Management**

There was no rainfall during this reporting period that resulted in management of stormwater within the site.

There are no planned Construction Activities for the period between **April 3, 2023 and April 9, 2023.**

Final Construction Activities planned for the site include the installation of the Signal Bridge foundations into the Asphalt Cap. Construction activities within the HWPW Site are anticipated to conclude at the end of May 2023.

**Dust Control and Air Monitoring**

Air monitoring per the approved Air Monitoring Plan (July 8, 2021) will continue to be conducted as soil excavation activities are taking place.

**Soil Management**

Managing excavated soils, in the event excavated soils are generated, within the Site will follow the approved Soil Management Plan (SMP).

**Stormwater Management**

Stormwater management, in the event of rainfall in the area, per the approved Storm Water Pollution Prevention Plan (SWPPP) will be conducted.

If you have any questions or need additional information, please feel free to contact Mr. Kevin Peterburs of UPRR at (414) 267-4164.

Sincerely,

**WSP USA Inc.**



Anthony Reid, P.G.  
*Sr. Consultant Geologist*



Eric Matzner, P.G.  
*Vice-President*  
*Director-Hydrologist*