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T: +1 281 821-6868    
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May 31, 2022  

Ms. Maureen Hatfield, P.G. 
Texas Commission on Environmental Quality 
MC-127 
VCP-CA Section, Team 1, Remediation Division 
P.O. Box 13087 
Austin, Texas 78711-3087 
 

RE: WEEKLY STATUS UPDATE – ENGLEWOOD YARD NORTH BYPASS PROJECT 
UNION PACIFIC RAILROAD HOUSTON WOOD PRESERVING WORKS SITE 
4910 LIBERTY ROAD FACILITY, HOUSTON, TEXAS 
POST-CLOSURE CARE PERMIT NO. 50343, INDUSTRIAL SWR NO. 31547 

Dear Ms. Hatfield:  

Golder Associates USA Inc. (Golder), a member of WSP, on behalf of Union Pacific Railroad (UPRR), prepared this 
weekly status update for the Englewood Yard North By-Pass Project (the Project) that includes areas of construction 
within the UPRR Houston Wood Preserving Works (HWPW) site (the Site) (Post-Closure Care Permit No. 50343) 
located at 4910 Liberty Road, Houston, Texas.  Below is a summary of the Project activities conducted at the Site for 
the reporting period: 

Week Period: May 23 through May 29, 2022 

No excavation activities occurred within the Site during the week period of May 23 through May 29, 2022 

 Dust Control and Air Monitoring (summary taken from IHST Weekly Report of Air Monitoring  
o Since no excavation activities occurred within the Site, there was no air monitoring or dust control for 

the Site for the week period of May 23 through May 29, 2022. 
 

 Soil Management  
o Soil was not generated within the Site for this week period of May 23 through May 29, 2022.  

 
o Approved Waste Profiles, Final Manifests, and Weight Tickets can be found in Exhibit A, 

Attachments 1 and 2. 
 

 Stormwater Management 
o There was no rainfall during this reporting period that resulted in management of stormwater within 

the site. 
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Planned Construction Activities for the period between May 30 and June 5, 2022: 

Per the Contractor schedule, planned construction activities for the concrete pier protection wall located under the 
Waco St. bridge will continue.  Soil excavation activities for the signal house installations within the HWPW Soil, 
Asphalt, and Railroad Ballast Cap areas at the Site are anticipated to start on June 2, 2022. Excavated soils from the 
signal house installation construction will be classified as hazardous waste and will be direct loaded into hauling 
trucks for disposal at the US Ecology Texas Robstown facility.  

 Dust Control and Air Monitoring  
o Air monitoring per the approved Air Monitoring Plan (July 8, 2021) will continue to be conducted as 

soil excavation activities are taking place. 
 Soil Management  

o Managing excavated soils, in the event excavated soils are generated, within the Site will follow the 
approved Soil Management Plan (SMP).  

 Stormwater Management 
o Stormwater management, in the event of rainfall in the area, per the approved Storm Water Pollution 

Prevention Plan (SWPPP) will be conducted.  
 

If you have any questions or need additional information, please feel free to contact Mr. Kevin Peterburs of UPRR at 
(414) 267-4164. 

 

Sincerely, 

Golder Associates USA Inc. 

                                                            
                      
   Anthony Reid Eric Matzner 
   Sr. Consultant Geologist Practice Leader/ Principal 

 















































 Scale Ticket

Phone: 800 242 3209 US ECOLOGY TEXAS, INC.

ROBSTOWN, TX

Scale Ticket #: Work Order #: 22022803188322763

Checkin Date: 02/28/2022 Time: 14:09 Checkout Date: 02/28/2022 Time: 15:18

022648997JJK

EPA ID: MIK435642742

Tractor #: RBR250198 Trailer #:Truck #: 7117

Driver: RODNEY HALL

TARE WEIGHT :

NET WEIGHT : 33,940.00

GROSS WEIGHT : 76,280.00

42,340.00

LBs

LBs

LBs

 Customer Transporter:

EQ INDUSTRIAL SERVICES W.T. BYLER CO., INC.

LIVONIA, MI HOUSTON, TX

17440 COLLEGE PRKWY STE 300  15203 LILLJA ROAD














































































































































	Exhibit A_20220531.pdf
	Waste Tracking Spreadsheet.pdf
	Exhibit A - All Waste

	Waste Tracking Spreadsheet.pdf
	Exhibit A - All Waste

	Waste Tracking Spreadsheet.pdf
	Exhibit A - All Waste

	Waste Tracking Spreadsheet.pdf
	Exhibit A - All Waste

	Waste Tracking Spreadsheet..pdf
	Exhibit A - All Waste

	Waste Tracking Spreadsheet.pdf
	Exhibit A - All Waste





